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1.0 CCD testing

1.0.1 Start

1.0.2 Andor QE

1.0.3JY QE tests

2.0 Reflectivity testing

2.0.1 Spectrograph fold mirrors

2.0.2 JS filters

2.0.3 SUMI primary mirror

2.0.4 SUMI secondary mirror

2.0.5 Grating

2.0.6 Slit Jaw refl. tests

3.0 Polarization testing

3.0.1 Wollaston beam separation

3.0.2 Long. waveplate

3.0.3 Mg Vector WP

3.0.4 CIV vector WP

3.0.5 Grating pol.

4.0 Transmission

4.0.1 Sapphire

4.0.2 C1V filters spectrograph

4.0.3 Slit Jaw filters

5.0 Purchase orders

5.0.1JY Grating

5.0.2 Pol. Shutter

5.0.3 SlitJaw optics

5.0.4 Slit Jaw coatings

5.0.5 Order Mg/CIV Vector WP

6.0 Gas transmission

6.0.1 GN2

6.0.2 Argon

6.0.3 He

7.0 Mechanical Holders

7.0.1 JY holder for end of chamb

8.0 Chamber modifications

8.0.1 Wire shutter

8.0.2 Wire JY camera

9.0 SlitJaw design

9.0.1 SlitJaw design







